

Spring 2017

During 2017

2018

Rollout 1 Laying the foundations

- PAS
- Electronic ordering (order comms)
- Emergency department
- Electronic whiteboards
- Bed management
- Theatre scheduling & tracking
- Integrate with local health & social care partners
- Intraoperability

Systems being replaced:

- **Clinicom PAS**
- **PatientCentre**
- **Advantis ED**
- **Advantis Ward**
- **Review (Web results)**
- **ORMIS**

Rollout 2 Developing the core clinical record

- ePMA
- Observations
- Clinical noting
- Clinical documents and assessments
- Operation notes
- Clinical decision support

Systems planned to be replaced:

- **MedChart ePMA**
- **Patientrack**
- **Advantis CDS**
- **Bluespier**
- **Unisoft**
- **IC Net**
- **Somerset**
- **Prism**

Rollout 3 Enhancing the clinical record

- Critical Care
- Anaesthetics
- Maternity
- Cardiology
- Pharmacy Stock Control

Systems planned to be replaced:

- **Euroking**
- **Ascribe**

Rollout 4 Empowering the patient

- Patient portal

Embedding systems within TrakCare — Access to PACS, Evolve, Stockport Health Care Record , Christie Portal , Historical Data Repository